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March 15, 2012 

 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for February 2012 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN FEBRUARY  2012 

None. 

Deliverables Approved by EPA 

None. 

Deliverables Submitted to EPA 

None. 

Comments/Documents Provided by EPA 

None. 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 
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4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work covered by the ASOC that is currently planned for March, April, May, and June 2012 includes the 
following: 

• March 20, 2012: Electronic Submittal of  Draft Feasibility Study  
• March 30, 2012: Hardcopy Submittal of Draft Feasibility Study 

 
Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 – Status of Active LWG Deliverables – Portland Harbor RI/FS.  
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required.  Table 2 – Status of LWG 
Deliverables – Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed.   

If you have any questions, please give me a call at (503) 972-5014. 

 

Sincerely, 

 

Jennifer Woronets 
LWG Administrative Project Coordinator 
 
 
Copies: Jim Anderson, ODEQ (email only) 

Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D’Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
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Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables - Portland Harbor RI/FS 
 
 

Deliverable1 Submittal Deadline2 
Status/ 
Comments 

EPA Comments 
Target Date 

None    

 
Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 
Target Date 

Round 1       
Compilation of 
Information for 
Sources Between 
RM 11 and 11.6 
East Bank of 
Portland Harbor 

November 2007 Submitted to EPA and DEQ 11/21/2007.  Need 
written response from DEQ and EPA that 
upland sources are under investigation 
consistent with the Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 
QAPP Addendum 
6: Sampling of 
Benthic 
Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 
QAPP Addendum 
6: Sampling of 
Benthic 
Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted a response to 
EPA's comments on the 11/23/2005 version of 
the QAPP addendum.  The LWG has not heard 
back from EPA on that response.  The LWG 
believes that a final QAPP in not required. 
Need EPA agreement that this final QAPP is 
not required. 

  

Hydro/Sed Modeling     
Phase 2 
Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA comments received 
7/22/2009 

  

Groundwater Pathway     
Draft Round 2 
Groundwater 
Pathway 
Assessment 
Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments received 
6/3/2005 

  

Round 2 
Groundwater 
Pathway 
Assessment 
Sampling and 
Analysis Plan - 
Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

  Revised Round 2 
Groundwater 
Pathway 
Assessment 
Sampling and 
Analysis Plan 
(including 
Appendix A - Site 
Summaries and 
Appendix B - Pilot 
Study Data Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Round 2 FSP for 
Sampling of 
Shoreline Seeps at 
Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments received 
6/10/2005 

  

Revised Round 2 
FSP for Sampling 
of Shoreline Seeps 
at Human Use 
Beaches 

No longer needed The only seep determined to pose a potentially 
complete exposure pathway is discharge from 
Outfall 22B.  The existing data from Outfall 
22B include the upland COIs and meet the data 
quality requirements for risk evaluation 
(Category 1/QA2).  Based on the Round 2 
Report evaluations, no additional seep data are 
needed.  Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 
Groundwater 
Pathway 
Assessment SAP 
Attachment 2: 
Transition Zone 
Water FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this FSP. 
This revised FSP was prepared and submitted 
after the associated field work was completed.  

4/28/2006 

Revised Round 2 
Groundwater 
Pathway 
Assessment SAP 
Attachment 3: 
Supplement to 
QAPP Addendum 
3 

10/7/2005 Submitted 10/7/2005: Conditional approval of 
proposed changes to the QAPP addendum 
received from EPA on 9/30/2005. EPA needs 
to provide final approval of this QAPP. 
Approval to conduct sampling was provided by 
EPA on 9/30/2005. 

  

Revised 
Transition-Zone 
Water FSP 
Addendum 1 
Sampling Plans for 
ExxonMobil, 
Siltronic, Gasco, 
and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to conduct 
sampling was provided by EPA on 9/30/2005. 
This revised FSP was prepared and submitted 
after the associated field work was completed.  
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

  Revised 
Transition-Zone 
Water FSP 
Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to conduct 
sampling was provided by EPA on 10/13/2005. 
This revised FSP was prepared and submitted 
after the associated field work was completed.  

  

Natural Attenuation     
Step 2 Natural 
Attenuation 
Evaluation Report 

No longer needed     

Tech Memos       
Revised TRV 
Selection TM 

10/23/2004 Submitted; EPA comments received 3/18/2005. 
On 6/10/2005, EPA directed the LWG to 
submit the final TRV Selection TM with the 
PRE. The final TRV Selection TM was 
submitted as an appendix to the 9/9/2005 PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation 
Approach TM 

1/7/2005 Submitted; EPA comments received 3/4/2005. 
On 6/10/2005, EPA directed the LWG to 
submit the final PRE approach TM with the 
PRE. The final PRE Approach was submitted 
as an appendix to the 9/9/2005 PRE. 

  

Comprehensive 
ERA Approach 
TM 

6/27/2004 Submitted; EPA comments received 10/1/2004   

Revised 
Comprehensive 
ERA Approach 
TM 

TBD In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable.  The LWG 
has not heard back from EPA on this proposal. 
Need EPA agreement that this deliverable is no 
longer needed. 

  

Process for 
Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments received 6/30/2006; 
a revised tech memo is not required. 

3/21/2005 

Draft Approach to 
Determining 
Background for the 
Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments received 
6/5/2006; revised tech memo required. 

5/2/2006 

Revised Approach 
to Determining 
Background for the 
Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor Superfund 
Site will be provided in the Draft RI Report 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

  Process for 
Delineating the 
Extent of 
Contamination 
Upstream and 
Downstream of the 
ISA   

The approach for Delineating the Extent of 
Contamination Upstream and Downstream of 
the ISA will be provided in the Draft RI Report 

  

COPC Selection 
Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable.  The LWG 
has not heard back from EPA on this proposal. 
Need EPA agreement that this deliverable is no 
longer needed. 

  

Ecological 
Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments received 
4/28/2006, a revised PRE is not required 

11/8/2005 

Round 2 Benthic 
Assessment 
Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA comments received 
7/6/2006 

5/16/2006 

Food Web 
Modeling Report: 
Evaluating Trophic 
Trace and the 
Arnot and Gobas 
Models for 
Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments received 
3/10/2006 

1/3/2006 

Revised Ecological 
Water Screening 
Levels 

5/26/2006 Submitted 5/25/2006; directive EPA comments 
received 9/15/2006, and a correction to the 
xylene AWQC on 9/27/06.  Additional 
revisions were submitted on 10/13/2006. 

7/9/2006 

Feasibility 
Study 

      

Literature Survey 
of Treatability 
Studies 

October 2007 Submitted 10/31/2007.  EPA comments 
received 2/15/08. A revised deliverable is not 
required, EPA comments indicated that they 
should be addressed in the FS. 

Jan-08 

Round 3B (FS) 
Side-scan Sonar 
Data Report 

September 2008 Submitted 5/18/2009   

Treatment 
Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA comments received 
7/9/2009 

7/6/2009 



 
 

 

AQ12-02 Page 9 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

  Screening of 
Disposal Facilities 
for the Feasibility 
Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA comments received 
7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 2009 Submitted 3/27/2009   

Benthic Toxicity 
AOPCs Check In 
Materials  

September 2010 Submitted 9/07/2010   

Treatment 
Technology 
Evaluation Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Mitigation 
Determination 
Approach for Use 
in the FS Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Feasibility 
Study Costing 
Approach Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Identification 
of "COCs" and 
Contaminant 
Mobility 
Evaluation 
Criteria For the 
Draft FS Tools 
Memo 

  Submitted 03/16/2011; EPA comments 
received 4/27/2011 

  

Dredging Water 
Quality Evaluation 
Tools Memo 

  Submitted 03/31/2011; EPA comments 
received 4/27/2011 

  

Alternatives 
Screening 
Materials   

  Submitted 04/06/2011   

Draft FS Key 
Elements 
Presentation 

  Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

  

EPA Directed 
Draft Feasibility 
Study (FS) Key 
Work Product 

01/15/2012 Submitted 01/16/2012 NA 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

  Validated 
Analytical Results 

90 days following 
completion of each 

sampling activity 

    

Comprehensive 
Round 2 Site 
Characterization 
Summary and Data 
Gaps Analysis 
Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, F, and 
G received 1/15/08; comments on Section 10 
received 3/20/08; comments on Section 11 
received 5/16/08; comments on Appendix E 
received 8/8/08.  This document was never 
intended to be revised or approved by EPA; 
comments will be addressed in the Draft RI 
Report. 

  

Draft Sediment 
Mobility Testing 
Data Report  

August 2009 Submitted 8/11/2009 EPA comments 
not anticipated 

Draft Baseline 
Ecological Risk 
Assessment 
Report 

Early September 
2009 

Submitted 9/2/2009 
Preliminary EPA comments received 12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline 
Human Health 
Risk Assessment 
Report 

Late September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments received 12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation 
Report 

Late October 2009 Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

Benthic Toxicity 
Reanalysis 
Technical 
Memorandum 

Mid November 
2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting 
Electronic 
Information for 
Draft Benthic 
BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final 
BHHRA 

5/2/2011 Submitted 05/02/2011 7/2/2011 

Draft Final 
BERA 

7/5/2011 Submitted 07/01/2011 9/1/2011 

Human Health and 
Ecological Risk 
Management 
Recommendations  

July 2011 Submitted 07/22/2011 9/22/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

  Draft Final 
Remedial 
Investigation 
Report 

8/29/2011 Submitted 08/29/2011 10/29/2011 

STORMWATER       
Stormwater 
Loading Check-in 
Materials 

2/1/2009 Submitted 2/18/2009; EPA comments received 
5/6/2009 

  

Revised 
Stormwater 
Loading 
Calculation 
Methods 

 April  
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

 6/30/2010 

Final Stormwater 
Loading 
Calculation 
Methods 

  Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT       
Round 3B Field 
Sampling Plan:  
Sediment Sampling 
and Benthic 
Toxicity Testing   

Submitted 5/4/2007; EPA comments received 
7/25/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

  

Upriver and 
Multnomah 
Channel Sediment 
Evaluation and 
Field Sampling 
Plan Technical 
Approach   

Submitted 5/25/2007; EPA comments received 
10/11/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

  

Draft Round 3B 
Surface and Core 
Sediment FSP 
Preliminary 
Technical 
Memorandum   

Submitted 5/25/2007; EPA comments received 
8/9/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

  

Draft Round 3B 
Erosion Core 
Sediment FSP 
Technical 
Memorandum 

August 2007 Submitted 8/29/07; EPA comments received 
10/11/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

  

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 2007 Submitted 12/17/2007. Need EPA approval of 
this QAPP Addendum. 

  

Round 3 Sediment 
Trap Deployment 
Field Report  

  Submitted 06/30/2011   
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA 
Comments 

  FATE & TRANSPORT     
Draft Chemical 
Fate & Transport 
Model 
Development and 
Data Gaps 
Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments received 
10/15/07. LWG response to comments 
submitted 1/8/2008. 

  

F&T Surface 
Sediment FSP – 
Addendum to 3B 
Sediment FSP  

December 2007 Submitted 12/10/2007; EPA comments 
received 1/2/08.  1/16/08 LWG agreed with 
EPA not to perform the sampling. Need EPA 
agreement that this deliverable is no longer 
needed. 

  

Draft 
Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   

CULTURAL RESOURCES     
Draft Cultural 
Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not 
time-critical at 
this point in the 
project 

 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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